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PA Turnpike / I-95 Interchange Project

I276/I95 Interchange Project Map

Master Schedule
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Current Construction -- Section B   New ML Toll Plaza

Current Construction -- Section B   New ML Toll Plaza

Section B – Mainline / DRB / US13 Toll Plazas 
GC Contractor :  Road Con Construction Co

Designer:    STV

NTP : May of 2013

Amount :    $ 62 m for 4 contracts

Tolling Milestone -- Nov. 2015        Completion -- May 2016

Coordination:  NJTA (lane restrictions/paces for 
work at DRB) & Transcore/ETC
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Section B – Schedule Milestone: January 3, 2016
Toll Conversion - Impacts to Entire System

Section B – Construction Status   January 2, 2015 

Section B – Construction Status   October 2015
Neshaminy Falls Toll Plaza 
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Section B – Construction Status   October 2015
Neshaminy Falls Toll Plaza 

Section B – Construction Status   October 2015
DRB Cashless Tolling Point

Section B – Construction Status – November 2015
Neshaminy Falls Toll Plaza
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Section B –Construction Status  – November 2015
DRB Cashless Tolling Point

Section B -- January 3, 2016
Neshaminy Falls Toll Plaza

Section B – January 3, 2016
Neshaminy Falls Toll Plaza
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Section B – January 3, 2016
DRB Cashless Tolling Point

Section B – January 3, 2016
Challenge:  Condition Driver Expectations

Section B – January 3, 2016
Challenge:  Condition Driver Expectations

New Signing

Movement Through 
Decommissioned Toll Plazas
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Section B – January 3, 2016
Challenge:  Condition Driver Expectations

Section B – March/April 2016 

DRB Demolition and Pavement Reconstruction
Coordination of MPT with NJTA

Current Construction -- Section D10                   
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Section D10

Section D10 - Turnpike Widening 

With Interchange Flyover

Project Details-Section D10

• Bid -- May 2014

• Construction Cost  = $142.7 million

• Approximately 3 year construction timeframe

• 4  Stages of Traffic

• Structures           7    Bridges      3 - single span replacement 

1 - new 4 span  

1 - new 14 span 

2 - single span rehabilitation

10   Retaining Walls

12   Noise Walls

2   Culvert Extensions

• Roadway – Widening approx. 2 ½ miles of mainline -- I95 to MP 358  

150,000 SY of Bituminous Pavement

300,000 CY of Excavation

Project Details-Section D10
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Section D10 – Current Construction 

Section D10 – Current Construction 

Section D10 – Current Construction 
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Section D10 – Current Construction 

Section D10 – Current Construction 

Section D10 – Current Construction 
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Section D10 – Current Construction 

Section D10 – Current Construction 

Section D10 – Current Construction 
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Section D20                   

Section D20

Project Details-Section D20

• Bid -- May 2015 

• NTP – August 2015

• Construction Cost  =  $118 million

• Approximately 3 year construction timeframe

• LD’s of $20,000/day for late completion

• 4  Major Stages of Traffic

• Structures    2    Bridges      1 – new single span  

1 – new 15 span  

5   Retaining Walls

3   Noise Walls

Widening approx. 2 miles of I95 from Route 413 to PTC mainline

180,000 SY of Concrete Pavement

180,000 CY of Excavation



13

Project Details-Section D20

Section D20 – Current Construction 

Section D20 – Current Construction 
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Section D20 – Current Construction 

D10 & D20 Construction 
Coordination at Nike Missile Site

Section D20 – Current Construction 

D10 & D20 Construction 
Coordination at Nike Missile Site

Section D20 – Current Construction 
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Section D20 – Construction Modeling

PTC Construction Management Conference

Thank You !

Questions ????

Mike Phillips, SEPM

I95/I276 Construction


