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Long Range Plan 2035

$800 10-Year Capital Plan

Reduction of Act 44
Payments in Accordance with
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STRUCTURES
AND/OR
QUALITY GEOTECHNICAL

IMPROVEMENT

Drainage
Ditches Above
Retaining
Structures In
Cut Sections

DATE: December 201

Structures and/or Geotechnical

Construction Issues

o The purpose of this presentation is fo provide
options for drainage ditches above retaining
structures in cut sections and highlight design
details or issues that need to be considered
to minimize construction issues

o Pre-cast channels for various refaining
structures as designed provided insufficient
detail to cast and construct without a lengthy
RFl and shop drawing process

o Pre-cast channels may not be the most cost
effective and most constructible opfion

Structures and /o Gealechnical

Quality Improvement

o If structure includes a foundation drain and
is NOT a Soil Nail Wall:
* Rock-lined ditches may be most practical for
construction purposes
o If structure does not include a foundation
drain or is a Soil Nail Wall;
* Cast-in-Place may be more practical for
construction purposes
+ Pre-Cast requires extensive site specific
detailing and scheduling needs fo be
considered
* Rock-lined Ditches cannct be used




OTHER
TOPICS

Importance of
Accurate Pay
ltems

DATE: March 2014

Other Topics

Design Errors or Omissions

o Missed items and major quantity busts
always cost the PTC more money because

there is no negotiating power once the
project is let for bid and awarded

« If negotiation or Force Account is required,
this item will be fracked as a Design
Error/Omission

oMost Issues Can Be Resolved
with Careful Review of the PTC

Specifications!

Other Topics

Quality Improvement Recommendations

o Carefully review plans with specifications to
ensure bid tab items match both plans and
specifications requirements

o Understand the pay item differences
between PTC and PennDOT items (pipes,
seeding, blacktop, etc.)

o If you have any “alternates”, then every
“Either” MUST have an “Or" item

o DO NOT MANIPULATE BID TAB WIZARD!
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O PA Turnpike’s Operation Orange Squeeze

1195/1276 Connector Construction Projects

UNew Baltimore Slide Remediation Project
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