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FY22 Capital Plan Performance
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Proposed FY23 Capital Plan Ten Year (YOE) by Program
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Capital Plan Alignment with
Capital & Asset Analysis (C&AA)

Capital & Asset CAPITAL PLAN
Analysis FY2023 - FY2032
FROGRAM 10-YR FUNDING 10-YR FUNDING
(SM/yr.) (SM/yr.)
Highway §797.7 $600.9 x
FEMO S42.0 $50.8

TOTAL CAPITAL PLAN $839.7 $651.7 -

*C&AA Recommended Scenario — Exhibit 30
Funding values are in Year of Expenditure (YOE)
Meets C&AA is based on > -10% planned vs C&AA



Proposed FY23 Highway Program Ten Year (YOE) by
Category
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Highway Program Alignment with
Capital & Asset Analysis (C&AA)

Capital & Asset | CAPITAL PLAN
Analysis FY2023 - FY2032| MEETS

CATEGORY 10-YR FUNDING | 10-YR FUNDING
(SM/YR)* (SM/YR)
Roadway/Safety $129.4 $109.3
Bridges $87.9 S63.9
Tunnels $18.2 S31.5 o
Total Reconstruction $439.6 $247.1 x
Interchanges S57.8 $75.9 o
Cashless Tolling $28.2 S34.4 [
Highway Miscellaneous $36.6 $38.8 ]

TOTAL PROGRAM $797.7 $600.9 -

*C&AA Recommended Scenario — Exhibit 30
Funding values are in Year of Expenditure (YOE)
Meets C&AA is based on > -10% planned vs C&AA



Millions (YOE)

Protection vs. Performance Capital Plan Projects by FY (SM)
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CY22 Anticipated Bids

ROADWAY & MISC $203,853,383.00 21.6%
BRIDGE $179,903,708.00 19.1%

TOTAL RECONSTRUCTION $188,611,447.00 20.0%
INTERCHANGE $48,360,065.00 5.1%
FACILITIES $0.00 0.0%
INDEPENDENTLY FUNDED $322,716,321.00 34.2%

$943,444,924.00 100.0%




Millions

Annual Lettings
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INCLUDES $101 MILLION FOR FINDLAY CONNECTOR

INCLUDES § 47 MILLION FOR FINDLAY CONNECTOR/UNIONTOWRN TO BROWMNSVILLE
INCLUDES $ 42 MILLION FOR UNIONTOWN TO BROWRMNSVILLE

INCLUDES 5145 MILLION FOR UNIONTOWN TO BROWRNSVILLE

INCLUDES %410 MILLION FOR UNIONTOWRN TO BROWMSWVILLE



PTC Engineering Dept Staffing
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Since June 1, 2020, the Engineering
Department has had 30 retirements
and 15 resignations.




Owners Perspective

Cost Exposure
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Design Advertisements Update

v Interchange at SR 130

v' Virtual Engagement Services (Vender Portal)

d Total Reconstr.: MP 155-161 (Anticipated May 9t")

v' Replacement of Bridges NB-505; MP A72.52 (Mainline)
(d O/E Architectural Services (Anticipated May 9t")

(d O/E Mechanical/Electrical/Plumbing

d Construction Inspection: TR MP 312-316
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Design Advertisements Update

J O/E Environmental Services

[ Allegheny Tunnel Transportation Improvement Study
v" CM: Blue/Kitt Tunnel Rehab

d CM/Cl: TR MP 149-155

[ Total Reconstruction: MP 38-40

v" O/E Design Services (4)

v' O/E Geotechnical (3)
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Design Advertisements Update

] Bridge Replacement: EB-115; MP 237.69 (Overhead)
] Bridge Replacement: WB-305; MP 26.95 (Mainline)
J Total Reconstruction: MP 138-145

J Bridge Replacements: WB-218; MP 17.71 and
WB-222; MP 19.67 (Overheads)

J O/E Aerial Mapping
J O/E Engineering Design (SBE)
J O/E Cl West (SBE)
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“If You Believe That Business
Is Built on Relationships
Then Make Building Them

Your Business.”
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QUESTIONS?
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