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Southern Beltway

1-376 to US 22 (10/2006)
US 22 to 1-79 (10/2021)
— |-79 to Mon/Fayette

Mon/Fayette EXP

|-68 to Route 43 (3/2000)
Uniontown to Brownsville (7/12)
1-70 to PA -51 (4/2002)

PA-51 to Pittsburgh
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Southern Beltway Overview
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SOUTHERN BELTWAY
US-22 TO I-79 (S.R. 676)
PROJECT OVERVIEW MAP
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13-Mile Expansion — 16 Construction Contracts

6 Mainline Sections — Including the Interchange to I-79
1 Early Action Bridge Section

New Maintenance Facility




By the Numbers

* Begin Design — Fall 2007, ROD — September 2008

* Final Design began in 2014

* Design Cost - S92M

e R/W Cost-S112M

» Utility Cost - S44M

* 13 miles of mainline, 5 new interchanges, cashless tolling (2 open road tolling
locations and 1 additional constructed on the existing Findlay Connector

* 8 pairs of mainline bridges, 4 bridges on I-79,
7 local bridges

» Construction value - S716M.

* Construction started January 2014

 Opened October 15, 2021, with restrictions at I-79

e 70 mph speed limit

 25M+ CY of Excavation

* 40 Miles of Pipe

* 128 football fields of pavement
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Opening

 Partial opening, October 15,
2021

« EB Southern Beltway to |-79
South

* NB I-79 to WB Southern Beltway —
 Currently 4 of 8 ramps are E

completion date. Major
construction will be completed

5

Turnpike Team at the Ribbon Cutting
October 14, 2021




Construction Photos

Section 55A1-1
Dual Bridges over US-22, Completed March 2015
Mosites Construction Company, $14.3M




Mainline Section 55A1
Completed June 2019
Independence Excavating, Inc., $97.4M










Mainline Section 55A2
Completed June 2021
Trumbull Corporation, $116.5M
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Mainline Section 55B
Completed December 2019
Fay, $101.9M
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Section 55T

Open Road Tolling Gantries and Buildings
Completed December 2019

Allison Park Contractors, Inc., $4.4M

13

L.

TURN
PIKE

——




A4AM

$97

-1

55C1
ing Company,

10N

Secti

line

Completed November 2020

in

L]

Beaver Excavat

Ma










Nello Construction
Section 55M

Wayne Crouse, Inc.
Schultheis Electric Completed July 2021
$23.7 M

McKamish, Inc.




Mainline Section 55C1-2
Completed May 2020
Trumbull Corporation, $36.8M




Section 55C2-2
Completed July 2020
Independence Excavating, $22.7M
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Mainline Section 55C2-1
Completion June 24, 2022
Walsh Construction Co., $181.3M
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Usual — Permitting, Right of
Way, Utilities

Coordination with the
National Cemetery of the
Alleghenies

 Adjacent to I-79

Delay to A2 Bid due to Trans
Canada Pipeline

Coordination with the
McDonald Sportsman
Association

-79 “Hole in the Wall”
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Construction Challenges

 Oiland Gas Wells
Pickle Liquor Sludge
Flooding During Construction




MCDONALD. OIL FIELD

.- il was first struck here in 1890. and in
1891 and 1892 the field yielded the high-
est levels of oil in the world. Second
only in Pa. history to the Bradford Oil

Field in both size and production, it was
instrumental in achieving the state's
highest ever annual oil output in 1891,
31.424.000 barrels. The wells achieving
Pennsylvania's highest daily oil produc-
tion rates, Mevey No.l and Mathews No. 1.
were located within three miles of here.

PENNSYLVANIA HISTORIGAL AND MUSEUM COMMISSION 2012
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Oil/Gas Summary

Plugged 28 wells, 26 were abandoned or orphaned
Average cost of $299,000

Duration ranged from 2 weeks to 3 months to plug

Depths ranged from 600’ to 4400’

DEP has a program to plug wells, typically do 1 to 3 a year

PTC collaborated with US Dept of Energy National Energy

Technology Laboratory and US Aerial Video to locate wells

using a drone mounted Magnetometer. Located most wells
which aren’t readily visible on the surface




Pickle Liquor Sludge

* Byproduct of steel
production

* Mixed with Lime and
placed in strip mines

* Smells bad once uncovered

* Originally agreed to
encapsulate on site

* Reclassified to Regulated
Fill

* Was hauled to certified
landfill - S3.7M cost

VTURN )/ 79




Flooding

* McDonald Borough/Cecil Township
« Several events in 2018 and 2019 (Record rainfail)

« Sequence of SWM and E&S during mind grouting caused the
Issue

« Additional project underway to address any future concerns




Route 51 to Pittsburgh

Mon Fayette Expressway -

(Construction|
Bection

Description (Gonstruction Limits)

53A2

Mainine nort of Coal Valley Road to north of SR 2043 (Camp Hollow Road) near Curry
Hollow Road. Local roads irclude Camp Hollow Road end Lebanon Church Road.

Mainine north of SR 2045 (Fittsburah MeHessport Sivadl) to sovth of Hemevilie Road.

Realignment of Upper SR 2044 {(Commaonwealth Avenus / Lpper Connecior Road)
Realignment of Hoffman Bivd, which will provide a new T-lntersection with SR 2044
fCommonwealth Avenue).
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Southern Section

Total Cost - $2.1 Billion
~inal Design On-Going for Southern Section

Route 51 to Duquesne - $905 Million, 8 Miles ends near
Kennywood

Construction to begin in 2022 Early Action DMS Contract
First mainline section to begin construction in 2023
8 Construction Sections

PM’s — Mohammad Mohammad and Brian Mostek
Northern Section Currently on Hold




Design Issues

* Right of Way
« Currently 270 Total Claims
« 217 Clear, 41 in Negotiation
« Ultilities
« Costis $82M, down significantly from original of $127 M

« Duquesne Light Tower Relocations, Approx. 27 Total
* Under construction now, moving along well aside from R/W hold ups

« Several high-pressure gas lines, some utilities slow to respond

* Permitting
« A1 Permit taking longer than hoped

 All other permits addressing issues based on A1 comments, hoping
that moves the process along quicker

}




Design Issues

« Redesign of Section 53B1 Interchange
Originally interchange was at a connector road
Major constructability issues

* Interchange moved to Camp Hollow Road, Partial Interchange

at Pittsburgh McKeesport Bivd.
Dual roundabouts on Camp Hollow Road

« Construction around Sandy Lake




| Original Design
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Revised Des
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Dual Roundabouts

CAMP HOLLOW ROAD - OFF ALIGNMENT MODIFIED DIAMOND W/ ROUNDABOUTS




Schedule

MFE 51 to 837 - Southern Sections 03/10/22
Estimated Construction Durations - NTP to Substantial
Section z‘g;‘:f: NTP csub“?"t:“i ¢ ::P:",. 2022 2023 2024 2025 2026 2027 2028
e P R O |
53C2 03/01/23 | 05/30/23 | 05/30/25 24 C2 :
| | = | =
53A1 12/21/22 | 03f21/23 | 10/06/28 39 Al {
| L 11
53C3 ©04/26/23 | 07/25/23 | 10/06/26 39 Cc3
l | A U [ | | =
S53A2 09/27/23 | 01/02/24 | 10/01/26 33 A2
l i . | -
53B1A 12/13/23 | 03/12/24 | 09/16/26 31 B1A :
I | | I ] o
53B2 02/14/24 | 05/14/24 | 10/30/27 a2 B2 ]
| [ G " | <
53C1 11/13/24 | 02/11/25 | 09/20/27 32 C1 :
[l A O O | |
NOTES: I !
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